

News from
Transportation
Services



City of Holland
Transportation Services
Division
333 Wyngarden Way
Holland, MI 49423
Phone: 616-928-2400
Fax: 616-928-2408

Email:



transportation@cityofholland.com



Waverly Road Resurfacing Update

Wednesday September 18, 2019

The City of Holland has contracted with Rieth-Riley Construction to resurface Waverly Road from 16th to 48th Street. This work will start Monday, September 23 and be conducted in four phases (see back). Each phase will require approximately one week. During each phase either the north or southbound traffic will be detoured.

Access to driveways will be maintained except as the paver passes in front of the driveway. It typically requires two hours for hot asphalt to be compacted and cooled at which time it can be driven on.

Phase 1: Southbound Waverly Road closed from 16th to 32nd Street

Phase 2: Southbound Waverly Road closed from 32nd to 48th Street

Phase 3: Northbound Waverly Road closed from 32nd to 48th Street

Phase 4: Northbound Waverly Road closed from 16th to 32nd Street

Contact Numbers

Rieth-Riley, Greg Van Til 616-260-9815
Rieth-Riley, John Boven 616-248-0920
City Contact, Aric Thorne 616-928-2444

News from
Transportation
Services



City of Holland
Transportation Services
Division
333 Wyngarden Way
Holland, MI 49423
Phone: 616-928-2400
Fax: 616-928-2408

Email:



transportation@cityofholland.com



Waverly Road Resurfacing Update

Wednesday September 18, 2019

The City of Holland has contracted with Rieth-Riley Construction to resurface Waverly Road from 16th to 48th Street. This work will start Monday, September 23 and be conducted in four phases (see back). Each phase will require approximately one week. During each phase either the north or southbound traffic will be detoured.

Access to driveways will be maintained except as the paver passes in front of the driveway. It typically requires two hours for hot asphalt to be compacted and cooled at which time it can be driven on.

Phase 1: Southbound Waverly Road closed from 16th to 32nd Street

Phase 2: Southbound Waverly Road closed from 32nd to 48th Street

Phase 3: Northbound Waverly Road closed from 32nd to 48th Street

Phase 4: Northbound Waverly Road closed from 16th to 32nd Street

Contact Numbers

Rieth-Riley, Greg Van Til 616-260-9815
Rieth-Riley, John Boven 616-248-0920
City Contact, Aric Thorne 616-928-2444

